GDAAC Notes for
MODIS Technical Team Meeting (8/12/99)

WEEKLY HIGHLIGHTS:

. ECS Drop 5A installed and checked out in all modes
. Commenced PGE regression testing in Drop 5A
. DAAC Mgr presented status to informal Project ORR

WEEKLY PLAN:
. Complete regression testing on PGEO [-02-03
. Take delivery of PGEO2 v2.2.1 patch

W ORK IN PROGRESS AND FUTURE:

. ECS Drop 5A.01 due 8/30 and contains functionality required for PGEO3 v2.4.1 (NISE data).

. Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data
products at the DAACs

ECS-SYSTEM
. Drop 5A in Ops, TS 1, TS2 modes

STATUS: YELLOW

Mode PGE Name Delivered | Integrated | Chained | Ops Ready| Launch Ready| State Notes
Ops | PGEOI v2.1.1 5/21/1999 | 5/27/1999 | 6/16/1999 | 6/17/1999 Expected G | Launch Version
Ops | PGEO2v2.1.6 7/16/1999 | 7/19/1999 | 712711999 | 712711999 N/A G | MOSS-2 formal version
Ops | PGEO3 v2.1.0 4/30/1999 | 6/23/1999 | 6/24/1999 | 7/12/1999 Expected G
Test | PGEO2 v2.2.0 6/3/1999 | 6/21/1999 | 612411999 Expected Y | v2.2.1 patch pending;
test data needed
Test | PGEO3 v2.4.1 6/17/1999 Expected R | NISE needed; test data needed
Test | PGE7 1v2.0.2 7/7/1999 Expected R | Test data needed;
new version pending




